



# NEST #77 WP2 Update

August 2019  
Verizon





## NEST WP2: Business Aspects

### Current status

- TOC proposed
- Additional content added to propose components of network slice, additional players, and service provider-client relationships

### Next steps

- To reach 2<sup>nd</sup> draft by Nov 2019 (per original timeline) – all sections should have agreed content
- TOC out for 1-week review and approval by Aug 21
- Bi-weekly meeting starting the week of Aug 26 with contributing companies
  - Seeking contribution to sections from NEST members
  - This is a living document – we encourage proposals for changes/additions
  - Meeting to review contributions and proposals



**Thank you**