


NEST WP2: Business Aspects

Current status
* TOC proposed
+ Additional content added to propose components of network slice, additional players, and service provider-client relationships

Next steps
« Toreach 2™ draft by Nov 2019 (per original timeline) — all sections should have agreed content
« TOC outfor 1-week review and approval by Aug 21
» Bi-weekly meeting starting the week of Aug 26 with contributing companies
« Seeking contribution to sections from NEST members
» Thisisalivingdocument —we encourage proposals for changes/additions
* Meetingtoreview contributions and proposals
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